



Community Coordination Committee Meeting Summary State Street, 9000 South to 10600 South

To: Attendees
CCC Members

Date: October 09, 2007

From: State Street Project Team

CC: File

Project: State Street, 9000 South to 10600 South

Meeting Location: Sandy City Hall
Sandy, UT

Subject: CCC Meeting #16 Summary

The following summary is the writer's interpretation of the meeting discussion. If there are any discrepancies or items that need clarification or correction, please notify Crystal Garstang.

CCC Meeting #16 was held at Sandy City Hall on Tuesday, October 09, 2007 from 8:00 am to 9:00 am. The following individuals were in attendance:*

Attendees:

- Wally Bowler, Alta View Estates
- Jon Daich, South Towne Expo Center
- Jim Derrick, Jordan Commons
- Janny Herron, America First Credit Union
- Trina Klinger, Sandy City
- Darwin Sorensen, Holiday Oil
- Eric Wells, BD Medical
- Joe Woolley, Geneva Rock
- Marwan Farah, UDOT Resident Engineer
- Crystal Garstang, Public Involvement (Lochner)

*All attendees may not be accounted for. If you were at the meeting, but your name is not on the list, please contact Crystal Garstang.

I. Welcome/Introductions

II. Update on Other Projects in the Area

- Updates on other projects in the area as follows:
 - **State Street TRAX Bridge:** The project is approximately 25% complete. Crews are currently completing the bridge deck for phase I of the bridge construction. The overhead cable for TRAX will be transferred sometime before Christmas. The project will construct a second TRAX line, replace the existing bridge, improve the drainage and grade of State Street, and widen State Street. The project will be underway through early 2009. For more information regarding this project visit <http://www.udot.utah.gov/TRAXBridge/>, call (801) 673-0774 or email traxbridge@comcast.net.
 - **12300 South Right Turn Pocket:** Crews are paving the right turn lane this week. Work behind the curb and gutter will start once the power switchgears are relocated. This project is anticipated to be complete by the end of October. For further project information, visit: <http://www.dot.state.ut.us/main/f?p=100:pg:1603912608939599419:::1:T,V:856,31606> or call 1-888-427-8585.

- **Sandy City Projects:** Hotel, office buildings and other commercial projects are underway throughout the city. 1.3 million square feet of office space have been added in Sandy since 1997. 1 million additional square feet are planned with future developments. Sandy City now has 1012 hotel rooms available.

III. Public Involvement Activities

- The project team has been answering phone calls, emails and attending stakeholder meetings as necessary.

IV. Construction Activities

Current construction activities include:

- Paving is underway throughout the corridor. The paving is on schedule to get final pavement on the entire project. Crews may have to return in the spring to place the final 1 inch seal coat lift.
- Rotomill and overlay between box culvert #7 (approximately 10300 South) and 10000 South will begin next week.
- Sidewalk and driveways are under construction throughout the project limits.
- Rocky Mountain Power and most of the other utility companies are almost complete with their work between 9400 South and 9000 South. Most of the utility poles are down along the project.
- Pavement on 9400 South is planned for next week. Traffic will switch will follow and work will begin on the north side reconstruction.
- The east side of the 9620 South intersection at the South Towne Expo Center is planned to be completed this construction season. There are still utility issues at the southeast corner of the intersection.
- The new parking lot being constructed at the South Towne Expo Center is anticipated to be complete by Thanksgiving.
- The work at 9000 South will begin as soon as the weather will allow in early spring. Crews are planning to begin work at 9000 South on March 1, 2008, but could start as early at February depending on the weather. Utility work including a water line and Qwest work will be ongoing throughout the winter at the intersection to prepare for roadway construction.
- The entire project is planned to be completed in early July, 2008.

V. Next Meeting

- The next CCC meeting will be held on **February 12, 2008** at 8:00 am in the Multi-Purpose Room on the third floor of the Sandy City Offices at 10000 South Centennial Parkway. If members would like a meeting scheduled before February, please contact Crystal Garstang at 262-8700.