



## Community Coordination Committee Meeting Summary State Street, 9000 South to 10600 South

**To:** Attendees  
CCC Members

**Date:** June 17, 2008

**From:** State Street Project Team

**CC:** File

**Project:** State Street, 9000 South to 10600 South

**Meeting Location:** Sandy City Hall  
Sandy, UT

**Subject:** CCC Meeting #20 Summary

The following summary is the writer's interpretation of the meeting discussion. If there are any discrepancies or items that need clarification or correction, please notify Crystal Garstang at [state90-106@hwlochner.com](mailto:state90-106@hwlochner.com).

CCC Meeting #20 was held at Sandy City Offices on Tuesday, June 17, 2008 from 8:00 am to 9:00 am. The following individuals were in attendance:\*

### Attendees:

- Troy Apolonio, Chick-fil-A
- Peggy Bird, Community Representative
- Wally Bowler, Alta View Estates
- Jim Derrick, Jordan Commons
- Trina Duerksen, Sandy City
- Janny Herron, America First Credit Union
- Darwin Sorensen, Holiday Oil
- Joe Woolley, Geneva Rock Project Manager
- Marwan Farah, UDOT Resident Engineer
- Justin Smart, UDOT Public Involvement
- Evelyn Tuddenham, UDOT Public Involvement Manager
- Carlye Sommers, Lochner Public Involvement
- Crystal Garstang, Lochner Public Involvement

\*All attendees may not be accounted for. If you were at the meeting, but your name is not on the list, please contact Crystal Garstang.

### I. Welcome/Introductions

### II. Update on Other Projects in the Area

- **State Street TRAX Bridge:** Girders for the bridge will be set June 23 and 24. State Street will be closed from 8:00 p.m. to 6:00 a.m June 23-25. Motorists should use 700 East as a detour. Work continues on the top of the bridge for the TRAX rails and lines and on the bridge decks. The project will construct a second TRAX line, replace the existing bridge, improve the drainage and grade of State Street, and widen State Street. The project will be underway through early 2009. For more information regarding this project visit <http://www.udot.utah.gov/TRAXBridge/>, call (801) 673-0774 or email [TRAXBridge@comcast.net](mailto:TRAXBridge@comcast.net).
- **I-15, 9000 South to 10600 South:** Crews are currently constructing the MSE walls and placing utilities on both the east and west side of the 10000 South bridge. The design for the project is anticipated to be complete in July. This design-build project will add a southbound auxiliary lane on I-15 and widen the

10000 South bridge for the southbound lane and a future northbound auxiliary lane. Night and weekend closures are anticipated for overhead sign structure installation and pavement overlays later in the project. The project is anticipated to be complete in October 2008. For further project information, please contact Carlye Sommers at (801) 907-0895 or email [i-15@hwlochner.com](mailto:i-15@hwlochner.com).

- **9000 South Intersection Improvements:** Intersection improvements are planned for later this summer at 700 East, Monroe Street, and 450 West. 9000 South and Monroe right-of-way negotiations are currently underway. Work will begin once an agreement is reached and is expected to last approximately 45 days.
- **11400 South:** UDOT will release the request for proposals in mid-July. The project will be awarded in mid-October and notice to proceed will be issued in November.
- **Sandy City Projects:** Hotel and office building construction continues throughout Sandy City.
- **Sandy City Events:** Sandy City is hosting a Junior Olympic Volleyball tournament July 1-10. This international tournament is for boys ages 13-18. Sandy City is expecting 30,000 to 35,000 people for the event.

### III. Project Update

- **State Street**
  - Asphalt seal coat is underway. Turn lanes and side street paving is complete and crews will begin mainline paving on State Street on Thursday, June 19. This paving operation is anticipated to be complete by the end of June.
  - The final quadrant on 9000 South will be paved on Friday, June 20.
  - The landscaper is planting shrubs throughout the project and is hand watering the trees already planted.
  - Throughout July, work will include raising manholes and other punch list items.

### IV. Public Involvement Activities

- Stakeholder meetings are taking place on an as needed basis.
- Phone calls and emails are answered as they come in.
- The ribbon cutting event will be held at the end of July. Once the location has been determined, an email will be sent to members with the event details.

### V. Next Meeting

- This was the final CCC meeting. Thank you members for your participation!