



Community Coordination Committee Meeting Summary State Street, 9000 South to 10600 South

To: Attendees
CCC Members

Date: December 20, 2006

From: State Street Project Team

CC: File

Project: State Street, 9000 South to 10600 South

Meeting Location: Sandy City Hall
Sandy, UT

Subject: CCC Meeting #6 Meeting Summary

The following summary is the writer's interpretation of the meeting discussion. If there are any discrepancies or items that need clarification or correction, please notify Crystal Garstang.

CCC Meeting #6 was held at Sandy City Hall on Wednesday, December 13, 2006 from 8:00 am to 9:00 am. The following individuals were in attendance:*

Attendees:

- Wallace Bowler, Community Coordinator (District 2)
- Kim Choate, America First Credit Union
- Trina Klingler, Sandy City
- Jim Derrick, Larry H. Miller
- Troy Apolonio, Chick-fil-a
- Joe Woolley, Western Quality Concrete
- John Montoya, UDOT Region 2 Project Manager
- Steve Poulsen, UDOT Region 2 Resident Engineer
- Kim Clark, Public Involvement Manager (Lochner)
- Crystal Garstang, Public Involvement Assistant (Lochner)

*All attendees may not be accounted for. If you were at the meeting, but your name is not on the list, please contact Crystal Garstang.

I. Welcome/Introductions (5 min.)

- The meeting attendees were welcomed and introduced themselves and the business/organization they represent.

II. Update on Other Projects in the Area (5 min.)

- Updates on other projects in the area as follows:
 - **State Street TRAX Bridge:** The project is currently being advertised for construction. The project will construct a second TRAX line, replace the existing bridge, improve the grade of State Street, improve the drainage and widen State Street. For more information regarding this project, call (801) 673-0774 or email traxbridge@comcast.net.
 - **700 E, 9400 S to Carnation:** Contractor is working to have construction substantially complete by Christmas. Narrow lanes, traffic delays and lane shifts are possible. For more information on this project,

please call (801) 904-4022 or email 700eastproject@urscorp.com. You can also visit the project website at: <http://www.udot.utah.gov/700east.com>.

- **11400 South and I-15 Interchange:** No update.
- **REAL Soccer Stadium:** Salt Lake County is still in negotiations. Materials have been ordered, but the construction start date is unknown.
- **Monroe Street:** This project includes improvements to the Monroe Street and 9000 South intersection. Steve has forwarded Sandy City's request to delay the project start until after the 10600 South and State Street intersection is finished.
- **Sandy City Projects:** Sandy City currently has a number of development projects underway throughout the city.

III. Project Update (30 min.)

◆ Schedule / Traffic Control

- Traffic configuration maps provided with the meeting agenda show the current traffic configuration map (with traffic switches), and the traffic configuration for the end of January. The box culvert construction causes traffic to be switched throughout the corridor.
 - Utility work is being performed while the culvert construction is underway and while traffic is switched.
- Winter work for the project includes reconstructing the canal box culverts and utility work.
 - The construction activities map attached to the agenda illustrates the locations of various construction activities and their approximate dates.
 - Reconstruction on State Street from 9000 South to 10000 South will begin in the Spring of 2007. Rotomill and pavement overlay from 10000 South to 10600 South will begin in the Summer of 2007.
- Attached to the agenda is the Alternate Routes to State Street map. Comments were given on the map and the final map is attached to these minutes and can be found on the project website.

◆ Public Involvement

- The **Meet the Contractor Open House** will be held **January 9, 2006 from 4:30 to 6:30 pm** at the **Sandy City Offices in the third floor multipurpose room**. The original open house was scheduled for January 10, but due to room availability, the open house is moved to January 9, 2007.
 - An area highlighting the business workshop will be set up at the Open House. This is another opportunity for businesses to network and gather ideas for business promotions during construction.
- Flyers were passed out to businesses urging them to educate their customers and employees to use right-in/right-out turns into and out of businesses.
- An article and announcement for the Meet the Contractor Open House will be posted in the Sandy Journal and the Sandy City Newsletter.

IV. Incentive Form (5 min.)

- The draft comment form with the changes from the last CCC meeting was presented. If any CCC members have a comment or question, please contact the project team.
 - The first contractor incentive vote will take place during the January CCC meeting.

V. Questions (10 min.)

- Left turns at 10200 were expected to remain open. In addition to the left turn being taken down, Sandy City police are issuing citations to those who make an attempt to turn left at this intersection. How do the businesses in that area educate their customers about this left turn?
 - Due to the construction of a box culvert close to that location, there is not enough pavement area to accommodate two lanes of traffic in each direction and a left turn lane.
 - A variable message sign (VMS) has been placed at the intersection with the message "NO LEFT TURNS."
 - Sandy City police are issuing the citations due to the high number of injury accidents that have occurred in the area.
 - The CCC members can be helpful in passing on the word about construction and any lane restrictions that may be happening. The project schedule is dynamic—passing out project contact information such as the website address and the hotline number can be a good way to help answer project questions.

VI. Next Meeting (5 min.)

- The next meeting will be held on January 9 at 8:00 am in the Sandy City Offices multipurpose room.
- Future CCC meetings will be held on the second Tuesday of each month in the same location.