

SR-36
RENEWED
3 O'Clock Drive to Stansbury

Project Update

Tooele City Council
October 7, 2015

A UDOT PROJECT


Project Status

- Mainline storm drain installation complete
- First layer of paving complete on east side to Utah Avenue by 10/10
- First layer of paving complete on east and west side from 3 O'Clock Drive to 850 S by 10/20
- Resurfacing from 2000 N to Stansbury substantially complete




October Work

- Place final layer of pavement on east and west side from 700 N to 2000 N
- Place first layer of pavement on east side from 520 S to 700 N
- Remove asphalt, reconstruct and place first layer of pavement on west side from 200 S to 700 N



Weather Dependent Work

- If weather allows, this work will take place in November:
 - Place final layer of pavement on east and west side from 200 S to 700 N and on east side from 520 S to 200 S.
 - Remove asphalt, reconstruct and place first and final layer of pavement on west side from 520 S to 200 S.
- If crews are unable to complete this work it will take place in Spring



2016 Work

- Due to a high pressure gas line conflict, no reconstruction work will take place between 850 S and 520 S until Spring 2016.
 - Questar Gas will relocate the gas line in early 2016.



Winter Traffic Restrictions

- SR-36 will be open to two lanes in each direction for winter.
- All pavement will be restored for winter, even if temporary paving is needed. Traffic will not be traveling on dirt or gravel.



Outreach During Construction

- Weekly construction email updates
 - sr36@utah.gov
- Real-time updates
 - www.commuterlink.utah.gov
 - UDOT Traffic app
- Twitter
 - @UDOTRegionTwo
- 24 Hour Hotline
 - 801-859-3770 (Call or Text)

