
Initiate Scoping/Issues Identification
Purpose and Need
Development and Screening of Alternatives
Prepare Administrative Draft EIS
Identify Preferred Alternative
Prepare Draft EIS
Document Review / Public Comment Period
Public Hearing
Prepare Final EIS
Document Review / Public Comment Period
Record of Decision
Public Involvement
July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March April May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March April May June July
2003
2004
2005
Review Periods
Study Milestones