Noise Wall Balloting

Fall 2008

Completed Design

Winter 2009

Begin Construction

Spring 2009

Finish Construction

Summer 2010