










MOT PHASING



SCHEDULE

Schedule Approach 
Highlights

• �Maintains current number of 
lanes throughout most 
of construction.

• �Rapid bridge construction 
utilized at A.F. 500 East, 
Sam White, Proctor Lane and 
200 South.

• �Provo Center Street to remain 
open during construction.
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COMPLETION YEAR

CONSTRUCTION COMPLETED DECEMBER 30, 2012



NEXT STEPS

• Contract Execution

• Two-stage Notice to Proceed

• Visible Construction Begins

 




