




## 11400 South PI Contact Report – April 2010

### Contacts Received by PI Hotline/ Email Account



72 total contacts were received in the March compared to 49 total contacts in February.

69 percent of contacts were from previous callers.

71 percent of contacts were neutral in tone

### Content of Contacts

- **Construction** contacts continue to relate to **individual properties being directly impacted** by the construction (i.e. mud, work, utilities).
- **Irrigation** contacts were question related to the type of **gates** on the irrigation boxes and the **date for completion** of the irrigation. Contacts were directly proportional to the start of irrigation season.
- **87 percent** of traffic control contacts directly related to the **closure of 11400 South under I-15**.

## 114 South; State Street to Bangerter; New I-15 Interchange

TIE April 15, 2010



### ***Upcoming Construction Activities:***

#### **3600 West to 2700 West**

- Rocky Mountain Power installing power poles
- Rocky Mountain and South Jordan City Installing underground distribution to homes on the south side.
- Qwest installing fiber and removing overhead services
- Finishing untreated base course in preparation for concrete paving.
- Concrete paving anticipated to begin April 26

#### **2700 West to 1300 West**

- Installing storm drain and waterline at 2700 West.
- Installing conduit for lights
- Qwest completing connections
- Complete excavation to 1300 West
- Begin placing granular borrow and untreated base course

#### **1300 West to River Front Parkway**

- Continue work on the soil nail wall
- Continue installation of retaining wall panels and post for the noise wall.
- Finish retaining walls at Midas Creek
- Install 24" diversion pipeline bypass
- Begin raising the grade of the crossing on Riverfront Parkway

#### **Jordan River**

- Install monuments on the bridge
- Install under deck lighting on the bridge

#### **700 West to Jordan Parkway**

- Continue the utilities jack and bore under the rail road
- Install 48" storm drain
- Install 33" water line
- Continue drainage and irrigation at Lone Peak Parkway to Wal-Mart

#### **I-15**

- Continue retaining walls
- Paving on I-15 (HOV lane will be closed, all hours, April 25-30)
- Installing under deck lighting and signals
- Beginning interchange ramps on the east side.
- Begin roadway widening between Lone Peak Parkway and State Street