

# Construction Update: Corridor Wide

### Road closure for railroad bridge

anticipated for June 7

For your safety, please stay out of the construction zone

During concrete paving expect noise, night work, side street closures and driveway restrictions

# **Construction Update: Upcoming Activities**

#### 3600 West to 2700 West

- Concrete Paving Underway
  - May 13 & 14: 3200 W.- 2700 W.
  - May 17 & 18: 3600 W.- 3200 W.
  - May 19 & 20: 3200 W.- 2700 W.
- Hand pours at intersections
- Curb, gutter and driveways

#### 2700 West to 1300 West

- Concrete Paving
  - Late May: 2700 W.- Redwood Road
- Utilities: water, sewer gas, storm drain and dry utilities
- Placing granular borrow and base course







# **Construction Update: Upcoming Activities**

#### **1300** West to River Front

- Utilities: storm drain, water and dry utilities
- Soil nail wall continues
- Noise walls continue
- Placing granular borrow

#### **Jordan River**

- Bridge approaches
- Bridge monuments continue
- Trail grading
- Placing granular borrow





# **Construction Update: Upcoming Activities**

#### 700 W. to Jordan Parkway

- Utilities: storm drain, irrigation, water and sewer
- Jack and bore at the railroad complete in late May.
- Relocating utilities
- Completing new Wal-Mart entrance


#### I-15


- Traffic switched to I-15 Stage 3A.
- Removing concrete and asphalt on the east side of I-15
- Pile driving and working on bridge abutments





















































11400 SOUTH ROADWAY AESTHETICS Alternate Mural "Old Farm Theme"

