

# \* SCHEDULE \*

Time	Activity	Description	Get Involved
Completed in 2004	Bridge Study	Initial environmental analysis & preliminary alternatives.	Public scoping town meeting.  Public workshops.
Fall 2005	Re-initiate Environmental Document	Begin to refine alternatives and conduct further environmental analysis.	Website updated.  Notices sent to stakeholders.
2006	Prepare Environmental Document	Continue alternative and environmental analysis and document findings.	Targeted workshops.  Council presentations.  Individual coordination to resolve issues.
Fall 2006	Released Environmental Document	Present findings of the environmental analysis.	Draft EA available for public review.
December 12, 2006	Public Hearing	Present illustrative materials for the No Build and Preferred Build Alternative, discuss findings of environmental document.	<i>Thank you for attending the hearing</i> 
January 2, 2007	Comments Due	Deadline for comments for inclusion in the public hearing transcript and for the EA.	Provide comments at hearing or in writing.
Early 2007	Public Comments  Decision Document	Public and agency comments considered. Preferred Alternative verified or modified as needed. Regulatory agencies decide how to proceed.	Notice of decision document in paper.  Document available to interested parties.
2009 – 2015	Construction	Projects are phased as funding becomes available, beginning with improvements associated with the Colorado River Bridge.	

