

A Plan For Every Structure

PIN	ABC Innovation	Project No.	Project Name	Project Scope	SR	Old Str #	Structure Scope	New Str #	FY	Concept Report	Proj. Mgr	Resident Engr.	Structural Designer	Structure Oversight	Target Adv.Date (e-PM 562)	Current Status
REGION THREE																
3850	Pre-Fab Deck	S-0006(61)200	US-6; Bridge Over UPRR Spanish Fork Canyon near Soldier Creek	Bridge Replacement, Widen to 5 lanes	6	C-672	Structures Bridge Replacement		2006	J. Jar	JHiggins		MRO		February-08	In-Design Hold; Active
6142	Pre-Cast Deck	F-R399 (23)	I-15, Spanish Fork to Santaquin	Bridge Deck Replacements	15	F-103 F-104	Deck Replacement	N/A	2007	DP	Jclarkson		Parsons	DP		Active
6197		SB-UT06(010)	US-191, Cartcreek Culvert Safety Improvement	Headwalls and Culverts	191	?	Headwalls and Culvert extensions	?	2007	None	Jclarkson		Consultant	BW		Active
4895		STP-9999(409)	SR-198; In Santaquin, SR-41; Genola	Intersection Realignment	198	N/A	Retaining Walls		2007		LDabling	Gsearle	PEC		April-07	Design ; Active
5508	Design Build?	HPP-TI-0092 (8)0	SR-92; Lehi to Highland	widen lanes	92		Boxes/Walls		2007-2009		Davila				February-08	Active Env. Doc / Lochner
5510 5548	Pre-Fabricated Bridge Elements	HPP-TI-0114(11)3	Geneva Rd; Provo Center St. Orem 1600 North To I-15	Roadway Reconstruct-With Widening	114	NEW BRIDGES	Provo River Bridge/ 400 North over UPRR		2007-2009	JJ	PHuff					Environmental Phase / Horrocks
5748	Design Build?	S-0068(45) 33	SR-68; Bangerter Highway to Utah Co	Roadway Widening	68		Boxes/Walls		2007-2010		JHiggins					Environmental Document 08-09
5512	Pre-Fab Boxes?	HPP-TI-STP-0068 (42)26	SR-68 Bangerter Highway thru Saratoga Springs	Roadway Widening	68		Bridge Widening		2007-2010		JHiggins				August-07	incorporated with pin 5748
4923		STP-0073(5) 37	SR-73 Near Jordan River	Enhancements Trails and Bike paths	73		Box- Minor Structures		2007-2010		Phuff	GS	RB&G		September 2007	Can't do a Threat & Endangered inspection till Active
5990	SPMT's, Pre Fab Bridge Elements	S-0077(8)7	SR-77 Railroad Crossing	Construct Railroad Crossing & New Interchange	77		RR Viaduct New I-15 Bridge		2007-2010		JHiggins	GS	HDR/Parsons			
4812		STP-0114(8)0	Lindon Heritage Trail; East Phase	Trail - New Construction	114	N/A	Walls		2007-2010		LDabling		JUB		April-08	Design; Active
5753	Pre-Fab Bridge Elements	S-0198(11)12	SR-198; SR-156 to 600 S. Spanish Fork	Roadway Widening	198	D-447 4D-149	Remove old & Replace with larger Structure		2007-2010		Btownsend	JL				Waiting for April Workshop need Additional funding
5992	ABC	S-R399(12)	Northern Utah County, East/West Connections	New Construction	Other		Bridge over RR & I-15		2007-2010		JHiggins		HDR			Environmental Phase
5504	CMGC	HPP-I15-6(165)260	I-15 Springville 400 South Interchange SR-77	Roadway New Construction (New Alignment)	77		Freeway Reconstruct.		2009	JJ	JHiggins	GS	HDR			Design-out house

A Plan For Every Structure

PIN	ABC Innovation	Project No.	Project Name	Project Scope	SR	Old Str #	Structure Scope	New Str #	FY	Concept Report	Proj. Mgr	Resident Engr.	Structural Designer	Structure Oversite	Target Adv.Date (e-PM 562)	Current Status
REGION THREE																
3733	Pre-Cast Deck Panels	F-0089(144)300	Bridge State Street; UPRR Crossing Pleasant Grove	Roadway Widening	89		Bridge Replacement over Railroad		2009	JJ	Btownsend	JG	GG	BW	July-08	Design; Active
	Pre-Fab Deck		I-15, Spanish Fork to Santaquin, Phase 2	Bridge Deck Replacements	15	F-129 F130	Bridge Deck Replacement		2011		Jclarkson		Consultant			Preparing RFQ
5988		S-0006(97) 197	US-6; Spanish Fork Canyon Mp 195-197	Widen to 4 Lanes	195 197				CD		JHiggins					
3358		BRF-0040(50)83	US-40 Over Starvation Reservoir	Bridge-Rehabilitation #C-560	40	C-560	Structures Preventative Maintenance		CD	JJ	Ldabling				March-08	CD
9111	CMGC	IBRF-15-6 ()276	I-15; Sam White, Utah County	Bridge Replacement #C-348	15	C-348			CD	JJ						CD
			SR-87 over Lake Fork Creek	Scour Repair	87	C-259	Scour Repair	NA	CD	DS	JClarkson					Concept Dev.
			SR-121 over Cottonwood Creek	Scour Repair	121	D-525	Scour Repair	NA	CD	DS	JClarkson					Concept Dev.
			SR-35 over Duchesne River	Scour Repair	35	D-561	Scour Repair	NA	CD	DS						Concept Dev.
5689	Pre- Fabricated Bridge Elements	F-0114(14)6	RR Crossing @ 400 South RR Structure	Structures Bridge Replacement	114		Bridge over 400S over UPRR	N/A	CD		PHuff		Consultant/Out with RFQ			Active
	CHNF		Carbon/Emery County Line to Price River Bridge	Widening	6											
	CHNF		I-15 to Summit Ridge Dr. (Main St. Santaquin)	Widening	6											
	CHNF		Price River Bridge to near MP 288	Widening	6											
	CHNF		Duchesne to Vernal (different locations)	Passing Lanes	40				Spring 2008							
	CHNF		Lehi to Eagle Mountain	Widening	73											
	CHNF		I-15 to Highland (Utah County)	Widening	92				Fall 2008							

A Plan For Every Structure

PIN	ABC Innovation	Project No.	Project Name	Project Scope	SR	Old Str #	Structure Scope	New Str #	FY	Concept Report	Proj. Mgr	Resident Engr.	Structural Designer	Structure Oversite	Target Adv.Date (e-PM 562)	Current Status
REGION THREE																
	CHNF		4000 West to Mountain View Corridor	Widening	171											
	CHNF		900 South to 500 South (Univ. Ave. - Provo)	Widening	189											
	CHNF		State St Orem to University Ave.	Widening	265											
	CHNF		American Fk 500 E to University Pkwy, ENV & R/W, Vineyard Connector	Widening												
	CHNF		E/W Connection in Utah County	New Construction					Fall 2009							
LOCAL GOVERNMENT REGION 3																
4299		BRO-LC47(8)	6 Bridges over Steinaker Canal, in Uintah County	Bridge Replacement	LC47	047016A, 047019A, 047023A, 047024A, 047018A, 047011V	Bridge Replacement		2007		Jclarkson		CIVCO		May-07	Design
5056		STP-LC49(90)	Lehi; 1200 West, HWY 92 to Bull River RD	Roadway New Construction (New Alignment)	LC49		10 ' Steel Enclosure/Canal Structure		2007		Davila	Civil Science	Civil Science		April-07	Design almost complete
5655		STP-1364(4)15	Browns Park Road	Roadway Reconstruct - With Widening	1364		Bituminous Pavement, Reconstruction		2007		Jclarkson		Civil Science		February-08	Active
3861		STP-2975(1)0	Sandhill Road; 1500 S. To 1870 S. Orem	Roadway Reconstruct - With Widening	2975		MSE Walls		2007		DAvila	MW Brown	City of Orem Development Services		May-07	Active
5084		STP-LC49(93)	Lehi 2300 West; Lehi Main Street To Ashton Way	Roadway Reconstruct - With Widening	LC49		Road - Construct New 4 Lanes		2008		Jclarkson		Civil Science		July-08	Environmental Phase
5430		BRO-LC47(13)	1550 East 500 North Over Ashley Creek	Structures Bridge Rehabilitation	LC47		Bridge Replacement				Jclarkson				January-10	Concept Dev.