

Project Brief

SR-190; Big Cottonwood Canyon at Maxfield's Lodge

**2007 Legislative
Update**

Provided By:



Project Replacement

A study has been completed calling for the replacement of the “Maxfield Bridge” below the “S” curve in Big Cottonwood Canyon. Funding is yet to be identified for the design phase of this project.

NOTE: Schedule information listed above is estimated and could change without notice based on funding, scheduling constraints, stakeholder issues, and other unanticipated project elements.

**Commission
Approved
Project Budget:**
\$100-thousand

**Anticipated
Schedule:**
To be determined

Project Contacts:

**Randy Park
Region Two Director**
801-975-4805
rpark@utah.gov

**Lisa Wilson
Project Manager**
801-887-3465
lwilson@utah.gov

Resident Engineer
To be determined

**Affected
Legislative Districts:**
Senate: 8
House: 46

**Affected
Municipalities:**
Salt Lake County