

Project Brief

I-15; Beck Street Bridge Replacement

**2007 Legislative
Update**

Provided By:



Project Description

Replacement

Initial cost estimates to replace the Beck Street Bridge were underestimated. Region 2 design engineers are now conducting a study to determine if the bridge should be completely replaced or if the existing structure can be rehabilitated. Rehabilitation would require the Beck Street Bridge to meet 2020 design year needs, at which time the corridor's condition will be addressed.

NOTE: Schedule information listed above is estimated and could change without notice based on funding, scheduling constraints, stakeholder issues, and other unanticipated project elements.

**Commission
Approved
Project Budget:**
\$30 million

**Anticipated
Schedule:**
Advertise - Fall 2008

Project Contacts:

**Randy Park
Region Two Director**
801-975-4805
rpark@utah.gov

**Daniel Young
Project Manager**
801-975-4819
danielyoung@utah.gov

Resident Engineer
To be determined

**Affected
Legislative Districts:**
Senate: 2
House: 23, 24

**Affected
Municipalities:**
Salt Lake City