



Community Coordination Committee Meeting Summary State Street, 9000 South to 10600 South

To: Attendees
CCC Members

Date: May 15, 2007

From: State Street Project Team

CC: File

Project: State Street, 9000 South to 10600 South

Meeting Location: Sandy City Hall
Sandy, UT

Subject: CCC Meeting #11 Summary

The following summary is the writer's interpretation of the meeting discussion. If there are any discrepancies or items that need clarification or correction, please notify Crystal Garstang.

CCC Meeting #11 was held at Sandy City Hall on Tuesday, May 8, 2007 from 8:00 am to 9:00 am. The following individuals were in attendance:*

Attendees:

- Peggy Bird, Community Coordinator
- Wally Bowler, Community Coordinator
- Jim Derrick, Larry H. Miller
- Janny Herron, America First Credit Union
- Pat Spackman, Jim's Diner
- Eric Wells, BD Medical
- Kevin Wilde, South Towne Auto Mall
(Riverton Chevrolet)
- Joe Woolley, Western Quality Concrete
- Marwan Farah, UDOT Region 2 Resident Engineer
- Mark Parry, UDOT Region 2 Project Manager
- Evelyn Tuddenham, UDOT Region 2 Public
Involvement Coordinator
- Crystal Garstang, Public Involvement (Lochner)

*All attendees may not be accounted for. If you were at the meeting, but your name is not on the list, please contact Crystal Garstang.

I. Welcome/Introductions

- The meeting attendees were welcomed and introduced themselves and the business/organization they represent.

II. Update on Other Projects in the Area

- Updates on other projects in the area as follows:
 - **State Street TRAX Bridge:** Crews continue to remove the old TRAX bridge and construct the first phase of the new bridge. The project will construct a second TRAX line, replace the existing bridge, improve the drainage and grade of State Street, and widen State Street. The project will be underway through early 2009. For more information regarding this project visit <http://www.dot.state.ut.us/index.php/m=c/tid=856/item=28767/d=full/type=1>, call (801) 673-0774 or email traxbridge@comcast.net.

- **700 East, 9400 South to Carnation:** Crews are working on placing the final asphalt and raising utilities. These activities will cause brief access impacts along 700 East. For more information on this project, please call (801) 904-4022 or email 700eastproject@urscorp.com. You can also visit the project website at: <http://www.udot.utah.gov/700east.com>.
- **11400 South and I-15 Interchange:** No update.
- **I-15 Lane Addition under 10600 South:** Geneva Rock has been selected to add a northbound lane on I-15 under the 10600 South Bridge and the northbound off-ramp. Work is currently underway and the majority work will take place during the day to comply with Salt Lake County noise ordinances. The work is expected to be complete at the end of June.
- **Sandy City Projects:** Many hotel and office building projects are underway in Sandy City.
- **REAL Stadium:** The REAL project construction crews have secured permits for demolition and grading and these activities are underway.

III. Public Involvement Activities

- The project team has been answering phone calls, emails and attending stakeholder meetings as necessary.

IV. Construction Activities

- Current construction activities include:
- 10600 South
 - Questar Gas is installing a 12-inch high pressure gas line and intermediate gas line at the intersection of State Street and 10600 South. Crews will have the east/west leg of the 10600 South and State Street intersection open in two weeks.
 - Storm drain and other roadway work will continue at the intersection through the coming weeks.
- Curb and gutter will be placed on State Street from 9000 South to 9400 South on the east side of the roadway next week. Following the curb and gutter installation, pavement will be placed and the sidewalk constructed. Utility issues have been encountered through this section and have caused construction schedule delays.
- The sand that was placed in front of Jim's Diner is used for laying utility lines around box culvert #3. The contractor will move the piles that are currently blocking the front of the building.
- Box culvert construction continues at box culverts #5 and #6.
- Questar Gas is installing pipe at 10200 South and State Street.
- Rocky Mountain Power is ordering materials to pull through the underground utility trench.

V. Next Meeting

- The next meeting will be held on June 12, at 8:00 am in the Multi-Purpose Room on the third floor of the Sandy City Offices at 10000 South Centennial Parkway.