



Community Coordination Committee Meeting Summary State Street, 9000 South to 10600 South

To: Attendees
CCC Members

Date: May 13, 2008

From: State Street Project Team

CC: File

Project: State Street, 9000 South to 10600 South

Meeting Location: Sandy City Hall
Sandy, UT

Subject: CCC Meeting #19 Summary

The following summary is the writer's interpretation of the meeting discussion. If there are any discrepancies or items that need clarification or correction, please notify Crystal Garstang at state90-106@hwlochner.com.

CCC Meeting #19 was held at Sandy City Offices on Tuesday, May 13, 2008 from 8:00 am to 9:00 am. The following individuals were in attendance:*

Attendees:

- Wally Bowler, Alta View Estates
- Jim Derrick, Jordan Commons
- Trina Duerksen, Sandy City
- Janny Herron, America First Credit Union
- Jason Lund, FedEx/Kinkos
- Darwin Sorensen, Holiday Oil
- Sterling Swan, Sandy Resident
- Joe Woolley, Geneva Rock Project Manager
- Marwan Farah, UDOT Resident Engineer
- Evelyn Tuddenham, UDOT Public Involvement Coordinator
- Carlye Sommers, Lochner Public Involvement
- Crystal Garstang, Lochner Public Involvement

*All attendees may not be accounted for. If you were at the meeting, but your name is not on the list, please contact Crystal Garstang.

I. Welcome/Introductions

II. Update on Other Projects in the Area

- **State Street TRAX Bridge:** The old TRAX bridge has been completely removed. The contractor is working aggressively to complete the major construction this season and finish minor work next spring. The project will construct a second TRAX line, replace the existing bridge, improve the drainage and grade of State Street, and widen State Street. The project will be underway through early 2009. For more information regarding this project visit <http://www.udot.utah.gov/TRAXBridge/>, call (801) 673-0774 or email traxbridge@comcast.net.
- **I-15, 9000 South to 10600 South:** Major demolition for the bridge widening is complete. Lane restrictions on 10000 South will be in place to allow crews to complete the remaining demolition. Pile driving is anticipated to begin in late May. Lane closures will be necessary for this work to allow the beams to be set in place and allow the crane enough room to work. This design-build project will add a southbound auxiliary lane on I-15 and widen the 10000 South bridge for the southbound lane and a

future northbound auxiliary lane. Night and weekend closures are anticipated for overhead sign structure installation and pavement overlays later in the project. The project is anticipated to be complete in October 2008. For further project information, please contact Carlye Sommers at (801) 907-0895 or email i-15@hwlochner.com.

- **9000 South Intersection Improvements:** Intersection improvements are planned for later this summer at 700 East, Monroe Street, and 450 West. The 9000 South and 700 East intersection improvements are planned to begin just after the fourth of July holiday. 9000 South and Monroe will begin a few weeks later and the 450 West and 9000 South intersection will begin soon after the July 24th holiday.
- **9000 South, 700 West to Redwood Road Rotomill and Overlay:** Crews will begin a rotomill and overlay project at the beginning of August on 9000 South between 700 West and Redwood Road. This work is anticipated to be complete in 4 to 6 weeks.
- **Sandy City Projects:** The roadway work on 9400 South includes canal reconstruction, storm drain installation, and a total reconstruction of 9400 South with a vertical grade correction. The road is now open to traffic and crews will continue to work on the sidewalks, curb and gutter, and other roadway features. The new Hilton Garden Hotel located on 10000 South will open on June 1. The new Hyatt will open later this summer.
- **Sandy City Events:** Sandy City is hosting a Junior Olympic Volleyball tournament between July 1-10. This international tournament is for boys ages 13-18. The event will bring in about 10,300 team members to Sandy. The Utah Sports Commission estimates that for every team member, 2.3 people will accompany them to the event. Any businesses that would like to be on a committee for this event, please contact Trina Duerksen at Sandy City (801) 568-7100. Sandy City is also planning their Fourth of July celebration. The city is working closely with businesses and construction projects in the area to plan the event.

III. Project Update

- **State Street**
 - Topsoil will be placed along the corridor today with sod to follow next week. The trees and plants are ordered, and will be placed in the coming weeks. The contractor is meeting with Rocky Mountain Power this week to get a power supply to the sprinkler system clocks. If needed, the landscaper will manually operate the sprinklers until the clocks can be installed.
 - The final asphalt seal coat is tentatively planned for mid-June to follow the landscaping. Final striping will follow the seal coat operations.
- **9000 South**
 - Crews are paving the southwest quadrant of the 9000 South and State Street intersection today (May 13) and tomorrow (May 14). The sidewalk grading and paving will follow the asphalt paving operations. Signal work on this will also continue. Traffic on State Street will be switched late Thursday (May 15) or early Friday (May 16) to allow additional paving in the intersection. Traffic on 9000 South will be switched to the new pavement on the south just after the Memorial Day holiday. Crews will begin the rotomill and paving operations on the north side of 9000 South and begin excavation on the northwest quadrant of the State Street and 9000 South intersection.
- **Overall Project**
 - All lanes will be open and most landscaping operations are anticipated to be complete by July 4th with punch list items remaining after the holiday.

IV. Public Involvement Activities

- Stakeholder meetings are taking place on an as needed basis.



- Phone calls and emails are answered as they come in.

V. Next Meeting

- The next CCC meeting will be held on **June 10, 2008** at 8:00 am in the Multi-Purpose Room on the third floor of the Sandy City Offices at 10000 South Centennial Parkway.
- The final contractor incentive vote will take place.
- The ribbon cutting event will be discussed.