

UDOT 1000 DAY PLAN

Day	Milestone Completion Date	Region	Location (County)	Route	Project Name	Project Description	Construction Start Date	Construction Completion Date	Implementation Date (Non-Construction Projects)	Responsible Group/Region	Last Update (Date)
1	2/4/02	Statewide	Statewide		ITS - Cameras	As of February 4, 2002, the state had 233 traffic cameras online to help monitor and improve travel on Utah roadways. The cameras are part of an Intelligent Transportation System developed to save time, lives and resources.		2/4/2002			
37	3/12/02	Statewide	Statewide		Olympic Transportation	The state Olympic transportation efforts were deemed highly successful because motorists were able to reduce vehicle trips by more than 20%, resulting in less congestion and improved air quality. The Associated press claimed "Oly Transport System Just Worked."			3/12/2002		
71	4/15/02	4	Washington	SR-9	Bridge over Virgin River East of Hurricane	Bridge Development	4/1/2002	12/1/2004		Dal Hawks	Jan-03
137	6/20/02	3	Wasatch		Soldier Hollow - Park and Ride	As provided, the state restored the Soldier Hollow Olympic park and ride lot to its natural and vegetative state. The project was completed five months ahead of schedule	DONE	6/20/2002			Mar-03
148	7/1/02	4	Kane	89	Kanab - "Streetscape" Project	The state completed the Kanab "Streetscape" project on U.S. Highway 89. Streetscape included landscaping, decorative lighting and grates, curb, gutter and sidewalk improvements. This project incorporated extensive public involvement and resulted in a transportation project that not only met the transportation need, but became an asset to the community.		7/1/2002			
157	7/10/02				Policy Academy on Transportation Issues	Utah was selected by the National Governor's Association as a pilot state to develop a policy academy on transportation issues. Transportation planners such as the Utah Department of Transportation, Wasatch Front Regional Council, The Utah Transit Authority, and Envision Utah all participate in the academy.					
167	7/20/02				Event Tracking System	In an effort to coordinate construction projects, utility work, and community events throughout Utah, the state launched the "Event Tracking System". This system will allow the Department of Transportation, local governments, utility companies and the public stay better informed of transportation improvements that may overlap.			7/20/2002		
178	7/31/02				eGovernment - Motor Carrier Permits	The Department of Transportation completed the first phase of an eGovernment project to provide motor carrier permits on line.			7/31/2002		
193	8/15/02	4	Millard	I-15	Dob Valley Through Baker Canyon	Road - Asphalt Pavement Rehabilitation	9/1/2002			Dal Hawks	Jan-03
208	8/30/02				eGovernment - Electronic Bid System	The Department of Transportation will complete an eGovernment project to provide electronic construction bidding on line.			8/1/2002		
219	9/10/02	4	Grand	I-70	Crescent Junction to yellowcat	Road - Asphalt Pavement Rehabilitation		11/1/2003		Dal Hawks	Jan-03
239	9/30/02	3	Utah	I-15	Interstate 15: Pleasant Grove Interchange	Road - New Interchange	DONE	9/1/2002		Tracy Conti	Mar-03
239	9/30/02	4	Carbon/Emery	6	US 6: Wellington to I-70	Road/Safety- Add passing lanes		10/2/2002		Dal Hawks	
239	9/30/02	4	Carbon/Emery	10	State Route 10: Price to I-70	Road/Safety - Add passing lanes at two locations		9/1/2002		Dal Hawks	
239	9/30/02	4	Emery	6	State Route 6: Iceland to Woodside(MP 268 to 279)	Road - Lane leveling and paving		9/1/2002		Dal Hawks	
239	9/30/02	4	Iron	I-15	North Cedar Interchange	Reconstruct Interchange	8/1/2002			Dal Hawks	Jan-03
271	11/1/02	4	Emery	19	Bridge SR-19 Over Green River East of Green River	Bridge Rehabilitation #C-229		12/1/2003		Dal Hawks	Jan-03

271	11/1/02	4	Garfield	12	Bridge SR-12 over Sevier River 0.1 mile East Bryce Canyon Junction	Bridge Replacement #C-214	2/1/2003			Dal Hawks	Jan-03
300	11/30/02	2	Salt Lake	151	10600 South: I-15 to Redwood Road	Road - Widen to 5 lanes and replace Jordan River Bridge		11/2/2002		Randy Park	Jan-03
363	2/1/03	4	Sanpete	89	SR-89; Centerfield to Gunnison	Road - Asphalt Pavement Reconstruction		11/1/2002		Dal Hawks	Jan-03
363	2/1/03	4	Emery	10	SR-10 Huntington to Poison Springs Bench	Road Widening to Four Lanes	3/1/2003	8/1/2004		Dal Hawks	Jan-03
377	2/15/03	4	Garfield/Iron	20	SR-20: I-15 to US-89	Road Widen/Add Passing Lanes	3/1/2002	5/1/2003		Dal Hawks	Jan-03
391	3/1/03	4	Carbon	6	Interchange, Helper	Interchange - New Construction	5/1/2003			Dal Hawks	Jan-03
391	3/1/03	4	Carbon	6	US-6 Price to Wellington	Road - Widening to Four Lanes	5/1/2003			Dal Hawks	Jan-03
405	3/15/03	4	Iron	56	SR-56 I-15 to Iron Springs	Road Widen to Four Lanes	3/1/2003	8/1/2004		Dal Hawks	Jan-03
405	3/15/03	4	Washington	I-15	Interchange South of Washington MP 10	Reconstruct Interchange	3/1/2002	5/1/2003		Dal Hawks	Jan-03
466	5/15/03	2	Salt Lake	80	Bridge; I-80 over UPRR N. of Blackrock Interchange	Bridge - Rehabilitation #C438	11/1/2002	5/1/2003		Randy Park	Jan-03
466	5/15/03	3	Utah	89	SR-89; 800 North Orem to 1100 West Lehi	Road - Asphalt Pavement Rehabilitation	11/1/2002	5/15/2003		Tracy Conti	Jan-03
466	5/15/03	3	Uintah	88	Bridge; SR-88 Over Green River, Uintah Co	Bridge Rehabilitation	12/13/2002	5/30/2003		Tracy Conti	Mar-03
497	6/15/03	2	Salt Lake	68	Redwood Road at 7500 South	Enhancement - Pedestrian Overpass	10/1/2002	6/1/2003		Randy Park	Jan-03
497	6/15/03	3	Utah	241	SR-241 AT I-15 SB Ramps (Lindon Exit), Orem	Signalized Intersection	11/18/2002	6/15/2003		Tracy Conti	Jan-03
497	6/15/03	4	Washington	15	MP13 Interchange North of Washington	New Interchange	8/1/2003			Dal Hawks	Jan-03
512	6/30/03	3	Juab	I-15	I-15; Various Bridges Near Nephi	Bridge Preservation	9/25/2002	6/30/2003		Tracy Conti	Jan-03
512	6/30/03	3	Utah	6	Various Locations in Utah County	Install Traffic Cameras	2/15/2003	6/30/2003		Tracy Conti	Jan-03
513	7/1/03	3	Duchesne	40	US-40; Antelope Creek to RP 110.33	Road - Asphalt Pavement Rehabilitation	12/4/2002	10/31/2003		Tracy Conti	Mar-03
513	7/1/03	3	Duchesne	40	US-40; 300 East Duchesne, to Antelope Creek	Road - Asphalt Pavement Rehabilitation	12/11/2002	10/31/2003		Tracy Conti	Mar-03
527	7/15/03	3	Juab	I-15	I-15 Sevier River Northward	Road - Reconstruct Concrete Pavement	5/18/2002	7/15/2003		Tracy Conti	Jan-03
527	7/15/03	3	Utah/Carbon	6	SR-6:Spanish Fork Canyon	Curve Flattening, Passing Lanes	4/12/2002	7/15/2003		Tracy Conti	Jan-03
527	7/15/03	3	Juab	132	SR-132; Millard/Juab Co. Line to Sand Dunes Cutoff	Road - Asphalt Pavement Rehabilitation	10/7/2002	10/31/2003		Tracy Conti	Mar-03
527	7/15/03	4	San Juan	191	US-191; Blanding to Moab	Road - Widen/Add Passing Lanes	9/1/2003			Dal Hawks	Jan-03
527	7/15/03	4	Grand	191	US-191; Moab to I-70 at Crescent Junction	Road - Widen to Four Lanes	9/1/2003			Dal Hawks	Jan-03
575	9/1/03	4	Washington	New	Southern Corridor	New Highway - Environmental Corridor Study		11/1/2002		Dal Hawks	Jan-03
575	9/1/03	4	Beaver	15	I-15 Wildcat Interchange to I-70	Road - Asphalt Pavement Rehabilitation	11/1/2003			Dal Hawks	Jan-03
619	10/15/03	2	Salt Lake	210	Bridge; SR-210 Alta Bypass Rd. over Little Cottonwood Ck	Bridge - Replacement #C-553	5/1/2003	10/1/2003		Randy Park	Jan-03
619	10/15/03	2	Salt Lake	68	SR-68, Redwood Road; 6200 So. to I-215	Road - Widen EB I-215 off-ramp and SB Redwood Road	6/1/2003	10/1/2003		Randy Park	Jan-03
634	10/30/2003	3	Utah	I-15	Interchange; 1-15 N Lehi to Utah Co. Line	Road - Concrete Pavement Rehabilitation	7/1/2003	10/30/2003		Tracy Conti	Jan-03
636	11/1/2003	3	Utah	Var	Traffic Signals at 3 location in Region Three	Traffic Signals	8/1/2003	11/1/2003		Tracy Conti	Mar-03
665	11/30/03	1	Weber	79	31st Street: Wall Ave. to Harrison Blvd.	Road - Widen and Reconstruct		11/1/2003		Ahmed Jabar	Jan-03
665	11/30/03	2	Salt Lake	71	900 East; 6000 So. to 6300 So.	Road - Widen to five lanes	6/1/2003	11/1/2003		Randy Park	Jan-03
665	11/30/03	2	Salt Lake	201	SR-201; SR-202 to 9000 West	Road - Asphalt Pavement Rehabilitation	5/1/2003	12/1/2003		Randy Park	Jan-03
675	12/10/03	3	Utah	89	US-89; South to North Mapleton City Limits	Bridge - Replacement #F-28					
						Road - Asphalt Pavement Rehabilitation	1/2/2002	12/10/2003		Tracy Conti	Jan-03

680	12/15/03	2	Salt Lake	215	I-215; 300 East to Redwood Road	Road - Widen to 8 lanes and Concrete Pavement Reconstruction	10/1/2002	12/1/2003		Randy Park	Jan-03
696	12/31/03	2	Salt Lake	68	Redwood Road: 10400 South to 9000 South	Road - Widen and Reconstruct		12/1/2003		Randy Park	Jan-03
787	3/31/04	4	Carbon	6	US 6: south of Price Port of Entry(Mile Post 231)	Structure - Bridge rehabilitation				Dal Hawks	
941	9/1/2004	3	Uintah	191	US-191; Stauffer Chemical Plant Entrance to Red Cloud Loop Rd	Road - Asphalt Pavement Rehabilitation	6/1/2004	10/31/2004		Tracy Conti	Mar-03
955	9/15/04	2	Summit	150	Mirror Lake Highway	Road - Asphalt Pavement Rehabilitation	6/15/2004	10/1/2003		Randy Park	Jan-03
1000	10/30/04	1	Cache	91	State Route 91: Smithfield to Idaho State Line	Road - Widen to four lanes	7/15/2003	11/1/2004		Ahmed Jabar	Mar-03
1000	10/30/04	1	Davis	89	US Hwy. 89: at Shepard Lane	Road - New Interchange		10/30/2004		Ahmed Jabar	Mar-03
1000	10/30/04	2	Salt Lake	71	12300 South: 700 E to Bangerter Highway	Road - Widen to four lanes and New Interchange		12/1/04		Randy Park	Jan-03
1000	10/30/04	3	Utah	6	US-6; SR-89 Spanish Fork to Price	Road - Passing Lanes	4/1/2004	10/30/2004		Tracy Conti	Jan-03
1016	11/15/04	1	Weber	134	2700 North: I-15 to Washington Blvd.	Road - Widen to four lanes	5/15/2003	11/1/2004		Ahmed Jabar	Mar-03
1031	11/30/04	3	Utah	I-15	Interchange; I-15 / 1400 North SR-75, Springville (Ironton)	Interchange & Bridge - Replacement	3/1/2004	11/30/2004		Tracy Conti	Jan-03
1305	8/31/2005	3	Uintah	40	SR-40; Naples to Jensen	Road - Rotomill & Overlay Pavement	5/1/2005	10/31/2005		Tracy Conti	Mar-03
1305	8/31/2005	3	Uintah	40	SR-40; Roosevelt to Ouray Junction	Road - Rotomill & Overlay Pavement	5/1/2005	10/31/2005		Tracy Conti	Mar-03
1396	11/30/05	3	Wasatch	189	SR-189 Provo Canyon; Wildwood to Deer Creek Reservoir	Road - New Construction	3/1/2004	11/30/2005		Tracy Conti	Jan-03
1670	8/31/2006	3	Uintah	40	SR-40; Ouray Junction to End of Twist	Road - Rotomill & Overlay Pavement	5/1/2006	10/31/2006		Tracy Conti	Mar-03