

						11/30/12	<<< Graphs Run Date
PIC - Project ID Code	Project Number	DESCRIPTION	PM	CHAMPION	DIVISION	Money Spent in Graph	Time Spent in Graph
UT06.206	5H06839H	EVALUATION OF OVERLAY RUTTING SUSCEPTIBILITY AND MICROSURFACING PERFORMANCE	STEVENS	LINDSEY	MAINTENANCE	<div><div></div></div> 100%	<div><div></div></div> 105%
	5H06887H	FHWA PEER EXCHANGE	KERGAYE	KERGAYE	ADMIN	<div><div></div></div> 0%	Date Missing
TB98.029a	5H06815H	I-15 EMBANKMENT AND INNOVATIVE FOUNDATION TREATMENTS STUDY	STEVENS	BISCHOFF	GEOTECHNICAL	<div><div></div></div> 100%	<div><div></div></div> 102%
UT11.106	5H06601H	COLD-IN-PLACE RECYCLING FIELD DATA COLLECTION	NICHOL	VANFRANK	MATERIALS	<div><div></div></div> 86%	<div><div></div></div> 106%
UT07.704	5H06861H	IMPROVED STABILITY AND CONSOLIDATION ASSESSMENT OF EMBANKMENTS	STEVENS	HIGBEE	GEOTECHNICAL	<div><div></div></div> 57%	<div><div></div></div> 84%
UT09.705	5H06893H	LATERAL PILE RESISTANCE NEAR MSE WALLS AND STEEL CORROSION IN SLAG FILL	STEVENS	Jon Bischoff, Darin Sjoblom	GEOTECHNICAL	<div><div></div></div> 56%	<div><div></div></div> 93%
	8RD1309H	TPF-5(221) , ABC DECISION MAKING AND ECONOMIC MODELING	HSIAO	N/A	RESEARCH	<div><div></div></div> 100%	<div><div></div></div> 92%
UT11.202	5H0697H	Maintenance Activity Planning Based on Crash Data	NICHOL	THOMAS	PLANNING	<div><div></div></div> 80%	<div><div></div></div> 94%
UT11.201	8RD1354H	DEVELOPMENT OF SIGN MANAGEMENT PLAN & SYSTEM FOR UDOT	SCOVIL	LINDSEY	MAINTENANCE	<div><div></div></div> 50%	<div><div></div></div> 95%
UT08.303	5H06877H	FULL-DEPTH RECLAMATION WITH EMULSION	STEVENS	ANDRUS / SHARP	MATERIALS	<div><div></div></div> 68%	<div><div></div></div> 98%
UT11.304	5H06882H	Identifying a Profile for Non-Traditional Cycle Commuters	NICHOL	Papastamos	PLANNING	<div><div></div></div> 61%	<div><div></div></div> 88%
UT11.305	5H06886H	Characteristics of High Risk Intersections for Pedestrians and Cyclists	NICHOL	Hull	TRAFFIC & SAFETY	<div><div></div></div> 79%	<div><div></div></div> 88%
UT07.208	8RD1343H	PERFORMANCE OF ASPHALT AND CONCRETE PAVEMENTS: CLIMATIC EFFECTS AND WINTER MAINTENANCE COSTS	STEVENS	BERNHARD / ANDRUS	MAINTENANCE	<div><div></div></div> 89%	<div><div></div></div> 94%
UT11.105	8RD1301H	IMPLEMENTATION OF LOW TEMPERATURE TEST FOR ASPHALT MIXTURES	NICHOL	VANFRANK	MATERIALS	<div><div></div></div> 20%	<div><div></div></div> 69%
10822	8RD1311H 5371415D	FY2013 LOCAL TECHNICAL ASSISTANCE PROGRAM (LTAP)	HSIAO	RESEARCH	RESEARCH	<div><div></div></div> 25%	<div><div></div></div> 42%
		TSP² , Transportation System Preservation (TSP2)	HSIAO	KERGAYE	ADMIN	Info Only	N/A
		TRB - CORE PROGRAM 7/1 - 6/30 Each Year	HSIAO	KERGAYE	ADMIN	<div><div></div></div> 100%	<div><div></div></div> 42%
		TIG , Technology Implementation Group (TIG)	HSIAO	KERGAYE	ADMIN	Info Only	N/A
	8RD1346H	SPR-3(042) , AURORA Program	HSIAO	?	TOC	<div><div></div></div> 100%	<div><div></div></div> 61%
		SICOP , Snow and Ice Cooperative Program (SICOP)	HSIAO	KERGAYE	ADMIN	Info Only	N/A
		SAFETY , Safe, Reliable, and Secure Transportation Operations (SAFETY)	HSIAO	KERGAYE	ADMIN	Info Only	N/A
	5260701D	PIN 6593 IBRD EVALUATE DE-ICING \$50,000 PIN 8469 \$250,000 FOR CONSTRUCTION	HSIAO		STRUCTURES	<div><div></div></div> 11%	<div><div></div></div> 79%
		NTPEP , National Transportation Product Evaluation Program (NTPEP)	HSIAO	KERGAYE	ADMIN	Info Only	N/A
		NCHRP	HSIAO	KERGAYE	ADMIN	<div><div></div></div> 0%	<div><div></div></div> 42%
		LRFDSM , Load and Resistance Factor Design (LRFD) Bridges and Structures Specification Maintenance (LRFDSM)	HSIAO	KERGAYE	ADMIN	Info Only	N/A
		EMTSP , AASHTO Equipment Management Technical Services Program (EMTSP)	HSIAO	KERGAYE	ADMIN	Info Only	N/A
		DAMS , Development of AASHTO Materials Standards (DAMS)	HSIAO	KERGAYE	ADMIN	Info Only	N/A
		APEL , AASHTO Product Evaluation Listing (APEL)	HSIAO	KERGAYE	ADMIN	Info Only	N/A

PIC - Project ID Code	Project Number	DESCRIPTION	PM	CHAMPION	DIVISION	Money Spent in Graph	Time Spent in Graph
AM 11.02	8RD1310H	IDENTIFYING POTENTIAL TECHNOLOGICAL AND SERVICE IMPROVEMENTS FOR UDOT TRAFFIC OPERATIONS CENTER	KERGAYE	ROB CLAYTON	TOC	<div><div></div></div> 80%	<div><div></div></div> 60%
AM.12.03	8RD1315H	RESEARCH PEER-EXCHANGE	NICHOL	CAMERON	RESEARCH	<div><div></div></div> 0%	<div><div></div></div> 33%
UT11.503	8RD1312H	DEVELOP DESIGN GUIDELINES FOR SKEWED OR CURVED INTEGRAL ABUTMENT BRIDGES	SCOVIL	SLETTEN	STRUCTURES	<div><div></div></div> 45%	<div><div></div></div> 69%
MP08.001	8RD1345H	MONITORING OF RELOCATED SEISMIC SHED 7208	STEVENS	STEVENS	GEOTECHNICAL	<div><div></div></div> 69%	<div><div></div></div> 42%
N/A		TPF-5(159), Technology Transfer Concrete Consotium (TTCC)	HSIAO	Scott Andrus	MATERIALS	<div><div></div></div> 100%	<div><div></div></div> 99%
UT07.905a	5H06870H	RETROFITTING CULVERTS AND FISH PASSAGE - PHASE 2	SCOVIL	CHANEY, ULARICH	HYDRAULICS	<div><div></div></div> 89%	<div><div></div></div> 88%
MP10.003	8RD1392H	MONITORING OF PIPES INSTALLED IN RICH COUNTY (EXP FEATURE 1007)	STEVENS	STUHFF / ERDMAN	HYDRAULICS	<div><div></div></div> 61%	<div><div></div></div> 78%
UT11.204	8RD1304H	COST EFFECTIVE SELECTION OF SNOW PLOW BLADES	SCOVIL	BERNHARD	MAINTENANCE	<div><div></div></div> 100%	<div><div></div></div> 61%
UT11.301	8RD1306H	EVALUATING THE FEASIBILITY OF INCORPORATING MOBILITY-RELATED WORK ZONE TRAFFIC CONTROL PERFORMANCE MEASURES IN HIGHWAY RECONSTRUCTION CONTRACTS	NICHOL	SWEETEN / HULL	TRAFFIC & SAFETY	<div><div></div></div> 75%	<div><div></div></div> 61%
UT11.303	8RD1307H	EVALUATING THE SAFETY EFFECTS OF SIGNAL IMPROVEMENTS	NICHOL	MONTOYA	TRAFFIC & SAFETY	<div><div></div></div> 45%	<div><div></div></div> 61%
		TPF-5(233), Technology Transfer Intelligent Compaction Consortium (TTICC)	HSIAO	Scott Andrus	MATERIALS	<div><div></div></div> 100%	<div><div></div></div> 74%
AM12.02	5H06814H	FREEWAYS TO FUEL PHASE II	SCOVIL	GRIFFIN / LINDSEY	MAINTENANCE	<div><div></div></div> 100%	<div><div></div></div> 35%
UT11.502	5H06804H FINET 42050	TPF-5(257), SPLICED-SLEEVE CONNECTION FOR PRECAST RC BRIDGE PIERS	SCOVIL	SLETTEN	STRUCTURES	<div><div></div></div> 34%	<div><div></div></div> 43%
AM11.01	8RD1302H	RESEARCH ON CALL SERVICE FROM T Y LIN	HSIAO	KERGAYE	RESEARCH	<div><div></div></div> 32%	<div><div></div></div> 61%
AM13.003	8RD1324H	Lessons Learned - Pavement Marking Warranty Contract	SCOVIL	JABER	MAINTENANCE	<div><div></div></div> Contract \$ Missing	<div><div></div></div> 2%
UT11.402	8RD1308H	DESIGN AND CONSTRUCTION MONITORING OF SURCHARGED EMBANKMENT	STEVENS	GUMMOW	GEOTECHNICAL	<div><div></div></div> 12%	<div><div></div></div> 22%
UT11.410		TPF-5(276), Solicitation # 1294, NON-LEAD-STATE POOLED FUND: FULL-SCALE SHAKE TABLE TESTING TO EVALUATE SEISMIC PERFORMANCE OF REINFORCED SOIL WALLS	HSIAO	HIGBEE	GEOTECHNICAL	<div><div></div></div> 100%	<div><div></div></div> -16%
UT11.406 ePM PIN: PIN 10903	5H06852H FINET 42051	TPF-5(264), PASSIVE-FORCE DISPLACEMENT FOR SKEWED ABUTMENTS	STEVENS	SJOBLOM	GEOTECHNICAL	<div><div></div></div> 23%	<div><div></div></div> 14%
AM13.01		TPF-5(275), Solicitation # 1330, 2014 Asset Management Conference and Training on Implementation Strategies	HSIAO	BURNS	SPP	<div><div></div></div> 50%	<div><div></div></div> 13%
MP12.001	8RD1356H	EVALUATION OF INTERNAL CURING OF CONCRETE BRIDGE DECKS	STEVENS	MARCHANT	MATERIALS	<div><div></div></div> 60%	<div><div></div></div> 26%
		TPF-5(258), Traffic Signal Systems Operations and Management	HSIAO	MARK TAYLOR	TOC	<div><div></div></div> 33%	<div><div></div></div> 23%

PIC - Project ID Code	Project Number	DESCRIPTION	PM	CHAMPION	DIVISION	Money Spent in Graph	Time Spent in Graph
AM13.02		TPF -5(271) , Reorganization of Section 5, Concrete Structures, of the AASHTO LRFD Bridge Design Specifications	HSIAO	SLETTEN	STRUCTURES	<div><div></div></div> 33%	<div><div></div></div> 12%
UT09.301	5H06890H	MECHANISTIC CHARACTERIZATION OF SOILS AND AGGREGATES	NICHOL	ANDRUS / ANDERSON	MATERIALS	<div><div></div></div> 0%	<div><div></div></div> 26%
	FINET 42008	TPF-5(145) WESTERN MAINTENANCE PARTNERSHIP	HSIAO	Kevin Griffin	MAINTENANCE	Long Term TPF	N/A
	FINET 42009	TPF-5(064) WESTERN ALLIANCE FOR QUALITY TRANSPORTATION	HSIAO	Scott Andrus	MATERIALS	Long Term TPF	N/A
		TPF-5(218) , old TPF-5(092) CLEAR ROADS	HSIAO	Lynn Bernhard	MAINTENANCE	Long Term TPF	N/A
		TPF-5(178) , Implementation of the Asphalt Mixture Performance Tester (AMPT) for Superpave Validation	HSIAO	VANFRANK	MATERIALS	Contract \$ Missing	Date Missing
UT11.110	8RD1303H	PERFORMANCE EVALUATION FOR VARIOUS PRESERVATION TREATMENTS	NICHOL	KUHL	SPP	Contract \$ Missing	Date Missing
UT12.01.3	8RD1314H	Cold-In-Place Recycling (CIR) Phase III - Binder Content Evaluation	NICHOL	VANFRANK	MATERIALS	<div><div></div></div> 93%	Date Missing
UT12.03.11	8RD1313H	Simple Web-based Decision Support Tool for Traffic Management and Work Zone Analysis	NICHOL	?	TRAFFIC & SAFETY	Contract \$ Missing	Date Missing
UT12.03.7	Do not start	Pre-empted LRT Operations and Traffic Signal Coordination for Performance and Safety Improements.	NICHOL	?	TRAFFIC & SAFETY	Contract \$ Missing	Date Missing
UT12.02.3	8RD1322H	Utah Winter Severity Index	SCOVIL	BERNHARD	MAINTENANCE	Contract \$ Missing	Date Missing
UT12.02.4	8RD1321H	Development of Mobile Applications for UDOT Maintenance	SCOVIL	GRIFFIN / ULARICH	MAINTENANCE	Contract \$ Missing	Date Missing
UT12.05.1	8RD1320H	Environmentally Friendly and Sustainable Stream Stability in Vicinity of Bridges	SCOVIL	JERRY CHANEY	HYDRAULICS	Contract \$ Missing	Date Missing
UT12.06.12	Do not start	Cost Benefit of Subsurface Explortion by Project Type	SCOVIL	?	PRE-CONSTRUCTION	Contract \$ Missing	Date Missing
UT07.708	5H06874H FINET 42046	TPF-5(244) , ePM PIN 9933, SHAKING TABLE TESTING TO EVALUATE EFFECTIVENESS OF VERTICAL DRAINS FOR LIQUEFACTION MITIGATION	STEVENS	HIGBEE	GEOTECHNICAL	Contract \$ Missing	Date Missing
UT11.404 ePM PIN 11075	5H06803H FINET 42053	TPF-5(272) , LATERAL PILE RESISTANCE NEAR MSE WALLS AT DEDICATED WALL SITE	STEVENS	BISCHOFF	GEOTECHNICAL	Contract \$ Missing	Date Missing
UT12.01.9	Do not start	EVALUATION OF INTERNAL CURING OF CONCRETE BRIDGE DECKS.	STEVENS	?	MATERIALS	Contract \$ Missing	Date Missing
MP09.003	5H06898H	Program Management - Fed	HSIAO	HSIAO	ADMIN	N/A	N/A
	5267901D	PIN 6907 HFL 2007 \$1,000,000 (4500 S. over I-215 East Loop)	HSIAO	HSIAO	RESEARCH	N/A	N/A
	5242603C	PIN 5865 HFL 2009 \$750,000 (Precast Pavement)	HSIAO	HSIAO	RESEARCH	N/A	N/A
	5H06891H	ADMINISTRATION - CONFERENCES, TRAINING AND TRAVELING except the UDOT annual conference.	HSIAO	HSIAO	ADMIN	N/A	N/A