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Presentation Outline

� Bridge Slide Overview

� Slide Design Approach

� Lessons Learned

� First Time Designer Considerations

• Detailing and bridge geometry

• Advertising and construction project 

coordination 
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Bridge Slide Overview

� 800,000 lb superstructure

� 60’ span

� 45’ out to out bridge

Slide Design Approach

Bridge Model
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Slide Design Approach

Slide Shoes

Slide Design Approach

Slide Shoes



4

Slide Design Approach

Abutment Connection

Slide Design Approach

Slide Pads
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Slide Design Approach

End Connection

Lessons Learned

� Questions

• How can the slide process be improved?

• How can risks be better managed?

� Good practices

• Overcome contractor / engineer stereotypes

• Discuss risks

• Develop contingency plans
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First Time Designer Considerations

� Geometry

• Minimal skew

• Lightweight

• No approach slabs 

• Number of slide shoes

• Partial slide

First Time Designer Considerations

Owner

Stay true to original design

Understand importance of public 

perception

Minimize change orders

Slide Engineer

Minimize slide risk 

Detail changes (minimize)

Understand construction 

tolerances

Manage budget

Contractor

Maintain schedule

Manage budget / incentive

Minimize overall Risk

Plan for everything

Project 
Coordination 

(Project Success)
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Thank you


