SR-68, 500 SOUTH, REDWOOD ROAD TO I-15

ENVIRONMENTAL ASSESSMENT

PROJECT ACTIVITIES

The SR-68, 500 South environmental assessment is well underway! The project team has been busy identifying possible alternatives, environmental issues and meeting with stakeholders. Refer to the milestone chart below for a general schedule and activity list for the project. A public open house will be held August 15th, 2006 (see details below) to discuss possible build alternatives and impacts.

Since the last public open house in November, the project team has utilized public comments to further develop alternatives that meet the needs of the corridor. Alternatives that have best met the needs were progressed for further evaluation and analysis. Based on that analysis, the team has determined the impacts and benefits of each of the alternatives and will present their findings at the open house on August 15th.

UPCOMING OPEN HOUSE

Plan to attend the second SR-68 public open house to be held August 15, 2006 where you'll be able to review the possible build alternatives and their impacts, discuss access on the corridor and submit your comments to UDOT.

DATE:

August 15, 2006

TIME:

4:30-7:00 pm

LOCATION:

Woods Cross Elementary School 745 West 1100 South Woods Cross, Utah

The project team looks forward to hearing from you!

CONTACT INFORMATION

If you have questions or comments regarding the SR-68, 500 South Environmental Assessment, please contact:

Project Team (H.W. Lochner) (801) 262-8700

٥r

Charles Mace, UDOT Project Manager (801) 620-1685

Project Email:

500south@hwlochner.com

Project Website:

www.udot.utah.gov/SR68-500South

MILESTONE CHART FOR COMPLETION OF THE SR-68, 500 SOUTH ENVRIONMENTAL ASSESSMENT



- Determined build alternatives
- Assessed alternative impacts
- Met with infrastructure stakeholders to evaluate needs and solutions



- Obtained letter of concurrence from Woods Cross and West Bountiful regarding the grade crossing at the 500 South &UPRR intersection
- Refine build alternatives and determine impacts

August 2006

- Hold second public open house for review of alternatives and possible impacts
- Continue to develop the environmental document



Hold public hearing on environmental document

Summer 2007

Finalize environmental document



