



## Community Coordination Committee Meeting Summary State Street, 9000 South to 10600 South

To: Attendees  
CCC Members

Date: September 11, 2007

From: State Street Project Team

CC: File

Project: State Street, 9000 South to 10600 South

Meeting Location: Sandy City Hall  
Sandy, UT

Subject: CCC Meeting #15 Summary

The following summary is the writer's interpretation of the meeting discussion. If there are any discrepancies or items that need clarification or correction, please notify Crystal Garstang.

CCC Meeting #15 was held at Sandy City Hall on Tuesday, September 11, 2007 from 8:00 am to 9:00 am. The following individuals were in attendance:\*

### Attendees:

- Jon Daich, South Towne Expo Center
- Jason Lund, FedEx/Kinkos
- Celeste Neil, South Towne Center
- Joe Woolley, Western Quality Concrete
- Mark Parry, UDOT Region 2 Project Manager
- Evelyn Tuddenham, UDOT Region 2 Public Involvement Coordinator
- Crystal Garstang, Public Involvement (Lochner)

\*All attendees may not be accounted for. If you were at the meeting, but your name is not on the list, please contact Crystal Garstang.

### I. Welcome/Introductions

### II. Update on Other Projects in the Area

- Updates on other projects in the area as follows:
  - **State Street TRAX Bridge:** Nighttime closures will begin September 11 through September 13, and September 17, 2007 for bridge girder placement. The project will construct a second TRAX line, replace the existing bridge, improve the drainage and grade of State Street, and widen State Street. The project will be underway through early 2009. For more information regarding this project visit <http://www.udot.utah.gov/TRAXBridge/>, call (801) 673-0774 or email [traxbridge@comcast.net](mailto:traxbridge@comcast.net).

### III. Public Involvement Activities

- The project team has been answering phone calls, emails and attending stakeholder meetings as necessary.

### IV. Construction Activities

Current construction activities include:

- 10600 South will be closed September 14 through September 16 for pavement rotomill and overlay. This work will take place between 10:00 p.m. and 7:00 a.m. Traffic traveling northbound on the I-15

off-ramp will be able to travel west only. Eastbound traffic on 10600 South can use the northbound I-15 on-ramp.

- Rotomill and overlay between 10600 South and 10000 South will be ongoing throughout the month of September.
- Sidewalk construction is underway throughout the project.
- The water line bore will take place this week under the box culvert at 10200 South.
- Approach slabs at the box culverts are once again under construction now that traffic has been switched.
- The joint utility trench is nearly complete. Power and Gas lines are mostly complete from the south end of the project to approximately 9270 South.
- Median reconstruction will begin in spring 2008.
- Minor work will be underway throughout the winter months.

#### **V. Next Meeting**

- The next meeting will be held on October 9, at 8:00 am in the Multi-Purpose Room on the third floor of the Sandy City Offices at 10000 South Centennial Parkway.