
Schematic of UDOT ATMS Device Acceptance Process
LEGEND

Typical Process

Test Step

Contractor Submittal

UDOT Process

Contractor Input

UDOT Input

Project NTP

Submit 
Compliance 

Certification(s) if 
Required

Submit Factory 
Operations Test 

(If required)

Submit 
Contractor 
Furnished 

Material and 
Equipment Lists 

(W/I 15 Days)

Submit 
Manufacturer’s  
Documentation

Device 
Construction

Cable and 
Conductor Test

(C & C)

Contractor Submit
 5 Day Test Notification 

for C & C

Contractor Submit
 5 Day Test Notification for 

ESI

Engineer’s 
Site 

Inspection 
(ESI)

Address 
Issues

Device Turn On

Local Field
 Operations Test 
(LFOT) Required?

Conduct 
LFOT Test

Integration to TOC
Systems Test 

Required? (Special 
Provisions only)

Substantial 
Completion 
Inspection 

(SCI)

Contractor Submit 
LFOT & System

 Test Results

Submit As-Built 
Drawings and 

Fiber Optic Cable
 Test Forms

Conduct 
Systems 

Test

Contractor Submit 
5 Day Test 

Notification For LFOT

Contractor Submit 
5 Day Test

Notification 
for ST

30 Day Burn 
In Period

NO

YES

NO

NO

YES

YES

NO

YES

YESContractor Submit 30 Day 
Test Form

Contractor Submit 
5 Day Test

Notification for SCI

TOC Exercise
(remote)

Address 
Issues

Resubmit As-Builts
As-Builts 

Approved?

Successful 
Completion?

Final 
Acceptance

Written Notification to 
Contractor

NO NO

FORMS:

5 Day Test Notification

Cable and Conductor Test

Local Field Operations Test

30 Day Burn-In Test

NO

NO

YES

YES

Field 
Installation 
Complete?

Civil 
Construction 
Complete?

Engineer 
Approve?

Open Punch 
List Items?

YES
ABBREVIATIONS:

ESI = Engineer’s Site Inspection

LFOT = Local Field Operations Test

ST = Systems Test

SCI = Substantial Completion 
Inspection

C & C = Cable and Conductor 
Test
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NOTE: No more than 60 days shall elapse 
between the ESI and a successful LFOT test. 
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